{ WASHINGTON STATE
Recreation and

Conservation Office Amendment to Grant Agreement

Project Sponsor: Methow Conservancy Project Number: 16-1699 A
Project Title: Lehman Uplands Conservation Easement Amendment Number: 5
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Methow Conservancy the Project Agreement identified above is
amended to extend the end date of this agreement.

The project period of 03/01/2018 to 02/28/2022 is extended to allow the contracting party
until 10/31/2022 to complete the project. Approved via Board Resolution #2022-01.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this
Amendment.

State Of Washington
Recreation and Conservation Office

BY: Kimberly A. Sellers /9(15 2022 17:48 PST)
For - Megan Duffy

TITLE: Director

e, Feb 15,2022

Pre-approved as to form:
By: S/
Assistant Attorney General

WWRP Project Time Extension Amendment
Habitat Conservation Account RCW 79A.15, WAC 286
TIMEXTEN.RPT


https://na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAT9yhKDnZTLi9NMIRMAQKX7TxxZdVqBvq

Amendment Milestone Report

Project Number: 16-1699 A Amendment Number: 5
Project Name: Lehman Uplands Conservation Easement
Sponsor: Methow Conservancy
IAC Project Manager: Kim Sellers
X ! Milestone Target Date Comments/Description
X Project Start 03/01/2018
X Order Appraisal(s) 05/01/2018
X Environmental Audit Complete 06/15/2018
X ! Annual Project Billing Due 07/30/2018
X 1 Progress Report Due 07/30/2018
X 1 Order Appraisal Review(s) 08/01/2018
X 1 Progress Report Due 01/31/2019
X 1 Annual Project Billing Due 07/30/2019
X 1 Progress Report Due 07/31/2019
X 1 Acquisition Closing 07/22/2020
X Recorded Acq Documents to RCO 07/24/2020
X 1 Progress Report Due 07/31/2020
X 1 Annual Project Billing Due 07/31/2020
X 1 Purchase Agreement Signed 08/30/2020
X Submit Draft Easement to RCO 10/01/2020
X Baseline Documentation to RCO 10/31/2020
X 1 Progress Report Due 11/30/2020
X 1 Cultural Resources Complete 03/01/2021 Survey Required for ground disturbing
activities: See Special Condition #1
X 1 Progress Report Due 07/31/2021
X Stewardship Plan to RCO 10/01/2021
X 1 Progress Report Due 12/01/2021
1 Progress Report Due 07/31/2022
Noxious Weed Control Complete 10/01/2022
Funding Acknowl Sign Posted 10/01/2022
RCO Final Inspection 10/01/2022
Fencing Complete 10/01/2022
Final Billing Due 10/13/2022
Final Report Due 10/14/2022
1 Agreement End Date 10/31/2022

AMILESTO.RPT

February 15, 2022
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Amendment Milestone Report

X = Milestone Complete

I = Critical Milestone
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16-1699 Amendment #5 - Time Extension

Final Audit Report 2022-02-16
Created: 2022-02-16
By: Lan Nicolai (lanlalit.nicolai@rco.wa.gov)
Status: Signed
Transaction ID: CBJCHBCAABAAT9yhKDNZTLiIONMIRMAQKX7TxxZdVqBvq
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